STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 9/10/2013  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM  SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 208 SUPPLEMENT#: 1 | Category Code: CHXX CONTINGENCY BALANCE (incl. this change) $56,002,019.62
COST: $0.00 INCREASE [] DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? []YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Hinge K Related Issues Time Adjustment

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Percentage Time Adjusted:
(including this change)

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

20 % 2

THIS CHANGE ORDER PROVIDES FOR:

Closing out the Deferred Time element for Contract Change Order (CCO) 208 S0.

It has been determined that the work from CCO 208 SO0 is not the controlling operation and it will not have any impact on

the project completion date.

This is a no cost change order.

This change order has concurrence from William Casey (Supervising TE). Design and Maintenance concurrence are not

required.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 9/10/13 THIS RERUEST TOTAL TO DATE
ITEMS $0.00 $0.00
i Engi :
Bridge Engineer Date FORCE ACCOUNT $0.00 $800,000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.. Date TOTAL $0.00 $800,000.00
FEDERAL PARTICIPATION
Environmental: Date
Other (specitys - Date [] PARTICIPATING [] PARTICIPATING IN PART NONE
pecity): [ ] NON-PARTICIPATING (MAINTENANCE) [ INON-PARTICIPATING
ify): Dat
Other (specify) ae FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date []JcCco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: { Date -
Tt
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